

PROJECT PLANNING

ComicCraft – AI Comic Story Creator using Gemini Models

Date	03 October 2026	Team ID	SWTID-2026-3533
Project Name	ComicCraft - AI Comic Story Creator using Gemini Models	Maximum Marks	5 Marks

Team Members and Assigned Work

No.	Team Member	Assigned Work
1	C.Iswarya	Project requirements, user-flow planning, UI/UX design and registration/login module
2	Hasini.D	Frontend development, comic creation interface and story input screens
3	Ramya.A	Gemini model integration, AI story generation and prompt handling
4	Nandhini	Comic panel generation flow, testing, bug tracking and documentation
5	Nivetha.K	Backend/data handling, final integration, deployment support and project presentation

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below backlog and sprint schedule for the ComicCraft project.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Member	Sprint Start Date	Sprint End Date
Sprint-1	Project Setup & Registration	USN-1	As a user, I can register for ComicCraft using my email and password.	2	High	C.Iswarya	05-Oct-2026	11-Oct-2026
Sprint-1	Project Setup & Registration	USN-2	As a user, I can log into ComicCraft using my registered email and password.	1	High	C.Iswarya	05-Oct-2026	11-Oct-2026
Sprint-1	UI/UX	USN-3	As a user, I can enter a story idea, characters and preferred comic style through a simple interface.	3	High	Hasini.D	05-Oct-2026	11-Oct-2026
Sprint-2	AI Story Generation	USN-4	As a user, I can send my story idea to Gemini and receive an AI-generated comic story.	5	High	Ramya.A	12-Oct-2026	18-Oct-2026
Sprint-2	AI Story Generation	USN-5	As a user, I can use prompts to control the characters, scenes and story flow generated by Gemini.	3	Medium	Ramya.A	12-Oct-2026	18-Oct-2026
Sprint-2	Comic Creation	USN-6	As a user, I can view the generated story as sequential comic panels with dialogue/captions.	5	High	Hasini.D	12-Oct-2026	18-Oct-2026
Sprint-3	Testing & Integration	USN-7	As a user, I can generate a complete comic without application errors and verify each major feature.	3	High	Nandhini	19-Oct-2026	25-Oct-2026
Sprint-3	Testing & Integration	USN-8	As a project team, we can integrate frontend, Gemini services and backend/data handling into one working flow.	5	High	Nivetha.K	19-Oct-2026	25-Oct-2026
Sprint-3	Testing & Documentation	USN-9	As a user, I can review the final comic output and the team can document test results and known issues.	2	Medium	Nandhini	19-Oct-2026	25-Oct-2026
Sprint-4	Final Integration & Presentation	USN-10	As a user, I can access the completed ComicCraft workflow from input to final comic output.	5	High	Nivetha.K	26-Oct-2026	01-Nov-2026

Note: Work is assigned in the order of the names provided. Team members may collaborate across tasks during integration and testing.